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Introduction: This monthly progress report provides Mono County and other
interested parties with an update on activities conducted in support of the biomass
utilization feasibility study.

Project Activities:

Completed Task 1 Pre-Work Conference meeting.
Conducted site visits.

Conducted in person interviews with key stakeholders.
Commenced current body of knowledge search.

Commenced biomass feedstock availability and cost analysis.
Commenced site selection analysis.
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Highlights of Projected Activities planned for the next 30 days:

» Complete biomass feedstock availability and cost analysis.
» Continue facility site selection process.
» Confirm current body of knowledge.
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